
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 17:57:57

2. Agency: 010

3. Bureau: 00

4. Name of this Investment: DOI - National Fire Plan Operations and Reporting System (NFPORS)

5. Unique Project (Investment) Identifier: 010-00-01-02-01-8401-00

6. What kind of investment will this be in FY 2011?:  Operations and Maintenance
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 The National Fire Plan Operations and Reporting System (NFPORS) is an inter-departmental, inter-agency
automated data management and reporting system developed, operated, and maintained by the Department
of the Interior (DOI) collaboratively with the Department of Agriculture (USDA). NFPORS is funded by DOI and
USDA, with DOI as the lead agency and therefore DOI provides the majority of full-time employee effort.
NFPORS is used to manage the National Fire Plan, a mandated program that was begun in 2001 to provide
accountability for hazardous fuels reduction, burned area rehabilitation projects, and community assistance
activities.   The NFPORS user community includes all federal wildland fire management bureaus in the DOI,
including the Bureau of Indian Affairs (BIA), Bureau of Land Management (BLM), Fish and Wildlife Service
(FWS), National Park Service (NPS), and Bureau of Reclamation (BOR); and, the USDA Forest Service.
NFPORS reports, including the annual National Fire Plan Accomplishments Report, are cost- and time-efficient
products that replace tedious manual data calls and data compilation methods of 2001. NFPORS provides
managers with the ability to answer detailed National Fire Plan questions in real-time at national, bureau,
regional, state, and field-level offices. These reports are used as major high-level decision making tools for
continued appropriate funding for the national wildfire program.  Planning and accomplishment reports are
available directly from the worldwide web to all users with approved accounts. There are a variety of prepared
reports designed by users that show the information in several views. Reports may be downloaded,
reformatted, or printed directly from the website. Annual reports, year-to-date reports, performance measure
reports, and agency-specific reports are all available at the touch of a button.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

NBCFO9222
(GS-23F-9755H)

Time &
Materials

Y 2001-07-17 2001-07-17 2008-09-30 $5.7 * * * * *

NBCF 09 222 Time and
Materials

Y 2008-10-01 2009-03-01 2009-09-30 $0.2 * * * * *

NBC F09568
(GS-35F-0306J)

Performance
e-Based
Service
Contract

Y 2009-10-01 2009-10-01 2013-09-30 $505.0 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2007 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations and

State Law
regarding the
Allocation and
Use of Water.

* * # of hours to
produce

quarterly and
annual

hazardous fuels
reduction

accomplishment
reports.

A 2 week
turnaround to

produce reports,
requiring more
than 80 staff

hours.

Reduce report
turnaround time
to less than one
hour (2-percent

of baseline).

Annual or
quarterly reports

can be
produced by
anyone with

system access
in less than
10-minutes.

2008 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations and

State Law
regarding the
Allocation and
Use of Water.

* * % of
Department-lev
el data calls that
are satisfied in
less than one

day.

No data calls
are satisfied in

one day.

85-percent of all
data calls are

satisfied in one
day.

85-percent of
data calls are

satisfied in one
day.

2007 Serving
Communities: 

Improve
Protection of

Lives,
Resources, and

Property.

* * # of federal
employees who
have full time

direct access to
National Fire

Plan data.

No one can
view program

status without a
Department-wid

e data call.

100-percent of
all wildland fire

agency
employees can
access national
program data at

any time.

100-percent of
approved
NFPORS

account users
can view

program data
for any unit in
any agency.

2007 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations and

State Law
regarding the
Allocation and
Use of Water.

* * # of hours to
produce

quarterly and
annual

hazardous fuels
reduction

accomplishment
reports.

A 2 week
turnaround to

produce reports,
requiring more
than 80 staff

hours.

Reduce report
turnaround time
to less than one
day (10-percent

of baseline).

Annual or
quarterly reports

can be
produced by
anyone with

system access
in less than

1-day.

2007 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

* * % of
Department-lev
el data calls that
are satisfied in
less than one

day.

No data calls
are satisfied in

one day.

80-percent of all
data calls are

satisfied in one
day.

80-percent of
data calls are
satisfied within

2 hours.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations

and State Law
regarding the
Allocation and
Use of Water.

2009 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations and

State Law
regarding the
Allocation and
Use of Water.

* * % of
Department-lev
el data calls that
are satisfied in
less than one

day.

No data calls
are satisfied in

one day.

90-percent of all
data calls are

satisfied in one
day.

90% of all data
calls are

statisfied in one
day.

2007 Serving
Communities: 

Improve
Protection of

Lives,
Resources, and

Property.

* * # of details
shown in

National Fire
Plan program

reports that are
available on
public web

sites.

State-level
acreage reports
(with 6 details)
were available

in annual
reports.

Provide monthly
updates to
state-level

reports with at
least 14 details. 

(increase
number of
details by

60-percent)

Number of
details is

increased by
50-percent (13
details now.)

2008 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations and

State Law
regarding the
Allocation and
Use of Water.

* * % of satisfied
NFPORS users

3/15/08 60-percent of
regular users
are at least

&amp;amp;amp
;amp;amp;amp;
amp;quot;satisfi
ed.&amp;amp;a
mp;amp;amp;a
mp;amp;quot;

2008 user
survey show
66-percent of

users satisfied.

2007 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations and

State Law
regarding the
Allocation and

* * # of database
accounts
needed to
accomplish

planning and
accomplishment

reporting.

NFP keypoint 2,
3, 4, and 6

managers need
to access at

least 4 systems
to accomplish

their work.

NFPORS is all
that is needed
for completing
planning and

accomplishment
reports.

Many managers
still rely on at

least one other
system to

accomplish their
work.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Use of Water.

2009 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations and

State Law
regarding the
Allocation and
Use of Water.

* * % of satisfied
NFPORS users

TBD 70-percent of
regular users
are at least
satisfied.

The second
NFPORS User

Satisfaction
Survey was
delayed until
September

2010.

2008 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations and

State Law
regarding the
Allocation and
Use of Water.

* * # of duplicate
data entry
systems

At least 15
different data
systems were

used to account
for National Fire
Plan keypoints

2, 3, and 4.

Reduce number
of systems to 7

(about
47-percent).

The 2008 user
survey indicates

that this is a
problem, though

the goal was
met.  Users
identified 3

other duplicative
systems.  But
the scopes of

the other
systems differ. 
The identified
systems are

financial
systems.

2008 Serving
Communities: 

Improve
Protection of

Lives,
Resources, and

Property.

* * # of hours to
produce

quarterly and
annual

hazardous fuels
reduction

accomplishment
reports.

A 2 week
turnaround to

produce reports,
requiring more
than 80 staff

hours.

Reduce report
turnaround time
to less than one
hour (2-percent

of baseline).

Quarterly
reports still take
about 8 hours to

produce. 
Improvement is

still needed.

2010 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations and

State Law
regarding the
Allocation and
Use of Water.

* * % of
Department-lev
el data calls that
are satisfied in

one day

no data calls
are satisfied in

one day

85-percent of all
data calls are

satisfied in one
day

85% of all data
calls are

satisfied in one
day.

2008 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or

* * # of database
accounts
needed to
accomplish

planning and
accomplishment

reporting.

NFP keypoint 2,
3, 4, and 6

managers need
to access at

least 4 systems
to accomplish

their work.

NFPORS is all
that is needed
for completing
planning and

accomplishment
reports.

(see note
above) These

financial
systems require
accomplishment
data entry - as

does NFPORS. 
The goal of
reducing the

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  7 / 30 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Influenced
Consistent with

Obligations
and State Law
regarding the
Allocation and
Use of Water.

number of
systems

appears to be
unworkable

from just one
end.  An

enterprise
solution is
needed.

2009 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations and

State Law
regarding the
Allocation and
Use of Water.

* * % of NFPORS
users who use

NFPORS to
plan treatments
beyond the next

fiscal year.

About 3-percent
of NFPORS
(unit level)
users use

NFPORS to
plan treatments
and activities

beyond the next
FY.

More than
10-percent of
NFPORS unit

level users use
NFPORS to

plan treatments
and activities

beyond the next
FY.

The user survey
was delayed to

September 
2010.

2010 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations and

State Law
regarding the
Allocation and
Use of Water.

* * % of satisfied
NFPORS users

FY 2008 - initial
User

Satisfaction
Survey

70-percent of
regular

NFPORS users
are satisfied

The User
Survey was

delayed until FY
2011.

2010 Serving
Communities:

Improve
Protection of

Lives,
Resources, and

Property.

* * # of hours to
produce

quarterly and
annual reports

a 2-week
turnaround and
more than 80

staff hours

produce the
report in less
than one hour

Quarterly and
Monthly reports

take about 2
hours to

produce.  This
should improve
by the end of

FY 2011.

2009 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations and

State Law
regarding the
Allocation and
Use of Water.

* * Number of
duplicate data
entry systems.

Managers need
to access more

than four
separate

systems to
report plans and
accountability.

Managers need
to report to 2

systems;
NFPORS and a

budget
finance/system.

The user survey
was delayed to

September 
2010.

2010 Resource * * # of duplicate managers need Managers need Nationally, are
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Protection:
Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations

and State Law
regarding the
Allocation and
Use of Water.

data entry
systems

to access more
than 4 separate

systems to
report plans and
accountability.

to report to 2
systems:

NFPORS and a
budget/finance

system

not reporting to
more than 2

systems.

2010 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations and

State Law
regarding the
Allocation and
Use of Water.

* * # of duplicate
data entry
systems

In 2001, more
than 15 systems
were used in 4

agencies to
report plans and
accomplisments

.

No more than 4
systems are

needed.

The use of
"cuff" records
continues at

various
locations but

there are fewer
than 5

national-level
systems
needed.

2011 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations and

State Law
regarding the
Allocation and
Use of Water.

* * % of
Department-lev
el data calls that
are satisfied in

one day

no data calls
are satisfied in

one day

85-percent of all
data calls are

satisfied in one
day

to be
determined

2011 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations and

State Law
regarding the
Allocation and
Use of Water.

* * # of duplicate
data entry
systems

In 2001, more
than 15 systems
were used in 4

agencies to
report plans and
accomplishment

s.

no more than 4
systems are

needed

to be
determined

2011 Resource
Protection:

Improve Health

* * # of duplicate
data entry
systems

managers need
to access more
than 4 systems

Managers need
to report to 2

systems:

to be
determined

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  9 / 30 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations

and State Law
regarding the
Allocation and
Use of Water.

to report plans
and

accountability

NFPORS and
FPMS

2012 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations and

State Law
regarding the
Allocation and
Use of Water.

* * % of satisfied
NFPORS users

2008 initial user
satisfaction

survey

70-percent of
regular

NFPORS users
are satisfied

to be
determined

2011 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations and

State Law
regarding the
Allocation and
Use of Water.

* * % of satisfied
NFPORS users

2008 initial user
satisfaction

survey

70% of regular
NFPORS users

are satisfied

to be
determined

2011 Serving
Communities:

Improve
Protection of

Lives,
Resources, and

Property.

* * # of hours to
produce

quarterly and
annual PM

reports

2- week
turnaround and
more than 80

staff hours

produce the
report in less
than one hour

to be
determined

2012 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations and

State Law
regarding the

* * # of duplicate
data entry
systems

managers need
to access more
than 4 systems
to report plans

and
accountability

no more than 2
systems are

needed:
NFPORS and

FPMS

to be
determined
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Allocation and
Use of Water.

2012 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations and

State Law
regarding the
Allocation and
Use of Water.

* * % of
Department-lev

el data calls
satisfied in one

day

no data calls
are ever

satisfied in one
day

85-percent of all
data calls are

satisfied in one
day

to be
determined

2012 Serving
Communities:

Improve
Protection of

Lives,
Resources, and

Property.

* * # hours to
produce

quarterly and
annual reports

a 2-week
turnaround and
more than 80

staff hours

produce the
reports in less
than one hour

to be
determined

2012 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations and

State Law
regarding the
Allocation and
Use of Water.

* * # of duplicate
data entry
systems

In 2001, more
than 15 systems
were used in 4

agencies to
report plans and
accomplishment

s

no more than 4
systems are

needed

to be
determined

2007 Resource
Protection:

Improve Health
of Watersheds,
Landscapes,
and Marine

Resources that
are DOI

Managed or
Influenced

Consistent with
Obligations and

State Law
regarding the
Allocation and
Use of Water.

* * # of database
accounts
needed to
accomplish

planning and
accomplishment

reporting.

At least 15
different data
systems were

used to account
for National Fire
Plan Keypoints

2, 3, and 4.

Reduce the
number of

systems to 8.

There are about
5 differenct
reporting

systems in use
nationally.
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Part III: For "Operation and Maintenance" investments ONLY (Steady State)

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Watchguard
Firebox
annual

support FY16

* * 2016-06-01 2016-06-30 0.00% 0.00%

Government
FTE Q1-FY12

* * 2011-10-01 2011-12-31 0.00% 0.00%

Tripwire
annual

support-FY09

$0.0 $0.0 2009-10-01 2009-10-01 2009-10-31 2009-10-31 100.00% 100.00%

AT&T
conference

calls
February-08

$0.0 $0.0 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

AT&T hosting
April-06

$0.0 $0.0 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

System
Support May -

07

$0.0 $0.1 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

AT&T hosting
March-08

$0.0 $0.0 2008-03-01 2008-03-01 2008-03-30 2008-03-30 100.00% 100.00%

AT&T hosting
Q1-FY12

* * 2011-10-01 2011-12-31 0.00% 0.00%

System
Support
Q2-FY16

* * 2016-01-01 2016-03-31 0.00% 0.00%

Government
FTE

February-09

$0.0 $0.0 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%

AT&T
conference

calls Q2-FY11

* * 2011-01-01 2011-03-31 0.00% 0.00%

AT&T hosting
Q2-FY13

* * 2013-01-01 2013-03-31 0.00% 0.00%

System
Support April -

09

$0.0 $0.0 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%

Government
FTE

January-07

$0.0 $0.0 2007-01-01 2007-01-01 2007-01-30 2007-01-01 100.00% 100.00%

System
Support
Q3-FY14

* * 2014-04-01 2014-06-30 0.00% 0.00%

AT&T hosting
Q4-FY12

* * 2012-07-01 2012-09-30 0.00% 0.00%

System
Support

March - 07

$0.0 $0.1 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

Government
FTE

October-06

$0.0 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

Government $0.0 $0.0 2009-07-01 2009-07-01 2009-07-31 2009-07-30 100.00% 100.00%

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  12 / 30 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FTE July-09

AT&T
conference
calls July-07

$0.0 $0.0 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

AT&T hosting
March-09

$0.0 $0.0 2009-03-01 2009-03-01 2009-03-30 2009-03-31 100.00% 100.00%

System
Support
Q4-FY14

* * 2014-07-01 2014-09-30 0.00% 0.00%

C&A
(Security) -

FY13

* * 2013-04-01 2013-08-01 0.00% 0.00%

AT&T
conference

calls Q1-FY12

* * 2011-10-01 2011-12-31 0.00% 0.00%

System
Support
Q2-FY15

* * 2015-01-01 2015-03-31 0.00% 0.00%

AT&T hosting
May-09

$0.0 $0.0 2009-05-01 2009-05-01 2009-05-30 2009-05-31 100.00% 100.00%

System
Support April -

06

$0.1 $0.0 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

AT&T
conference

calls May-07

$0.0 $0.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

AT&T hosting
October-08

$0.0 $0.0 2008-10-01 2008-10-01 2008-10-30 2008-10-31 100.00% 100.00%

System
Support

November -
08

$0.0 $0.0 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%

FY01
Government

FTE

$0.1 $0.1 2001-06-01 2001-06-01 2001-09-30 2001-09-30 100.00% 100.00%

AT&T hosting
October-05

$0.0 $0.0 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

AT&T
conference

calls Q2-FY12

* * 2012-01-01 2012-03-31 0.00% 0.00%

System
Support

August - 07

$0.0 $0.0 2007-08-01 2007-08-01 2007-08-30 2007-08-30 100.00% 100.00%

Government
FTE Q1-FY11

* * 2010-10-01 2010-12-31 0.00% 0.00%

AT&T
conference

calls Q4-FY10

$0.0 $0.0 2010-07-01 2010-07-01 2010-09-30 33.00% 33.00%

AT&T hosting
October-07

$0.0 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

System
Support July -

08

$0.0 $0.1 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

Government
FTE July-08

$0.0 $0.0 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

C&A * * 2010-04-01 2010-08-01 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

(Security) -
FY10

System
Support

August - 08

$0.0 $0.0 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%

System
Support
Q1-FY16

* * 2015-10-01 2015-12-31 0.00% 0.00%

Government
FTE

October-05

$0.0 $0.0 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

AT&T
conference

calls April-09

$0.0 $0.0 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%

AT&T
conference

calls
October-05

$0.0 $0.0 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

System
Support June

- 09

$0.0 $0.0 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%

AT&T hosting
Q4-FY14

* * 2014-07-01 2014-09-30 0.00% 0.00%

AT&T hosting
Q3-FY16

* * 2016-04-01 2016-06-30 0.00% 0.00%

Travel
October-05

$0.0 $0.0 2005-10-11 2005-10-11 2005-10-14 2005-10-14 100.00% 100.00%

Government
FTE

August-06

$0.0 $0.0 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

AT&T hosting
Q4-FY11

* * 2011-07-01 2011-09-30 0.00% 0.00%

System
Support
Q3-FY16

* * 2016-04-01 2016-06-30 0.00% 0.00%

Watchguard
Firebox
annual

support-FY09

$0.0 $0.0 2009-11-01 2009-11-01 2009-11-30 2009-11-30 100.00% 100.00%

Government
FTE July-07

$0.0 $0.0 2007-07-01 2007-07-01 2007-07-30 2007-07-31 100.00% 100.00%

AT&T
conference

calls Q1-FY15

* * 2014-10-01 2014-12-31 0.00% 0.00%

Tripwire
annual

support FY12

* * 2012-04-01 2012-04-30 0.00% 0.00%

AT&T
conference

calls Q3-FY14

* * 2014-04-01 2014-06-30 0.00% 0.00%

AT&T
conference

calls Q4-FY12

* * 2012-07-01 2012-09-30 0.00% 0.00%

AT&T
conference

calls
December-07

$0.0 $0.0 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

AT&T hosting
September-08

$0.0 $0.0 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

AT&T
conference

calls Q1-FY11

* * 2010-10-01 2010-12-31 0.00% 0.00%

System
Support

August - 06

$0.1 $0.0 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

Watchguard
Firebox
annual

support FY13

* * 2013-06-01 2013-06-30 0.00% 0.00%

AT&T
conference

calls
November-07

$0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

AT&T
conference

calls June-09

$0.0 $0.0 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%

AT&T
conference

calls
November-05

$0.0 $0.0 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

AT&T hosting
February-09

$0.0 $0.0 2009-02-01 2009-02-01 2009-02-27 2009-02-28 100.00% 100.00%

Government
FTE Q3-FY15

* * 2015-04-01 2015-06-30 0.00% 0.00%

AT&T hosting
January-08

$0.0 $0.0 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

AT&T hosting
Q3-FY13

* * 2013-04-01 2013-06-30 0.00% 0.00%

Government
FTE

November-05

$0.0 $0.0 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

AT&T hosting
September-07

$0.0 $0.0 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

AT&T
conference
calls July-09

$0.0 $0.0 2009-07-01 2009-07-01 2009-07-31 2009-07-30 100.00% 100.00%

System
Support
Q4-FY15

* * 2015-07-01 2015-09-30 0.00% 0.00%

Government
FTE Q3-FY14

* * 2014-04-01 2014-06-30 0.00% 0.00%

Government
FTE Q2-FY12

* * 2012-01-01 2012-03-31 0.00% 0.00%

AT&T
conference

calls
August-07

$0.0 $0.0 2007-08-01 2007-08-01 2007-08-30 2007-08-30 100.00% 100.00%

Government
FTE Q1-FY10

$0.0 $0.0 2009-10-01 2009-10-01 2009-12-31 2009-12-31 100.00% 100.00%

Government
FTE March-08

$0.0 $0.0 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

Watchguard
Firebox

* * 2015-06-01 2015-06-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

annual
support FY15

AT&T
conference

calls
January-06

$0.0 $0.0 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

AT&T
conference
calls July-06

$0.0 $0.0 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

AT&T hosting
July-06

$0.0 $0.0 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

System
Support

December -
05

$0.1 $0.1 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

AT&T hosting
November-05

$0.0 $0.0 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

System
Support June

- 06

$0.1 $0.1 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

System
Support
Q3-FY15

* * 2015-04-01 2015-06-30 0.00% 0.00%

AT&T
conference
calls July-08

$0.0 $0.0 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

Tripwire
annual

support-FY06

$0.0 $0.0 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

FY05
Government

FTE

$0.2 $0.2 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

System
Support

September -
09

$0.0 $0.0 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%

AT&T
conference

calls
September-07

$0.0 $0.0 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

AT&T
conference

calls Q3-FY12

* * 2012-04-01 2012-06-30 0.00% 0.00%

AT&T hosting
September-09

$0.0 $0.0 2009-09-01 2009-09-01 2009-09-29 2009-09-30 100.00% 100.00%

Government
FTE Q3-FY13

* * 2013-04-01 2013-06-30 0.00% 0.00%

System
Support May -

08

$0.0 $0.1 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%

System
Support
Q3-FY10

$0.1 $0.1 2010-04-01 2010-04-01 2010-06-30 2010-06-30 100.00% 100.00%

System
Support May -

09

$0.0 $0.0 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%

System $0.1 $0.1 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Support
October - 05

System
Support
Q1-FY11

* * 2010-10-01 2010-12-31 0.00% 0.00%

FY02
Government

FTE

$0.2 $0.2 2001-10-01 2001-10-01 2002-09-30 2002-09-30 100.00% 100.00%

Government
FTE

September-09

$0.0 $0.0 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%

Government
FTE

August-09

$0.0 $0.0 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%

Travel-FY06 $0.1 $0.1 2005-10-11 2005-10-11 2006-01-26 2006-04-30 100.00% 100.00%

AT&T hosting
June-08

$0.0 $0.0 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

Travel FY16 * * 2015-10-01 2016-09-30 0.00% 0.00%

AT&T hosting
Q3-FY11

* * 2011-04-01 2011-06-30 0.00% 0.00%

Government
FTE April-08

$0.0 $0.0 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

Government
FTE

October-07

$0.0 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

AT&T hosting
Q4-FY15

* * 2015-07-01 2015-09-30 0.00% 0.00%

Government
FTE Q1-FY16

* * 2015-10-01 2015-12-31 0.00% 0.00%

System
Support

August-FY09

$0.0 $0.0 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%

AT&T
conference

calls Q4-FY14

* * 2014-07-01 2014-09-30 0.00% 0.00%

AT&T hosting
December-08

$0.0 $0.0 2008-12-01 2008-12-01 2008-12-30 2008-12-31 100.00% 100.00%

System
Support
Q4-FY10

$0.1 $0.1 2010-07-01 2010-07-01 2010-09-30 33.00% 40.00%

Government
FTE Q3-FY11

* * 2011-04-01 2011-06-30 0.00% 0.00%

AT&T hosting
Q4-FY16

* * 2016-07-01 2016-09-30 0.00% 0.00%

System
Support

December -
06

$0.0 $0.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

AT&T hosting
April-09

$0.0 $0.0 2009-04-01 2009-04-01 2009-04-29 2009-04-30 100.00% 100.00%

AT&T
conference

calls Q1-FY14

* * 2013-10-01 2013-12-31 0.00% 0.00%

AT&T
conference

$0.0 $0.0 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

calls April-07

Tripwire
annual

support FY10

$0.0 $0.0 2010-04-01 2010-04-01 2010-04-30 2010-04-30 100.00% 100.00%

AT&T hosting
Q1-FY16

* * 2015-10-01 2015-12-31 0.00% 0.00%

AT&T
conference

calls Q4-FY16

* * 2016-07-01 2016-09-30 0.00% 0.00%

USGS (Use
Map Support)

FY14

* * 2014-04-01 2014-04-30 0.00% 0.00%

System
Support April -

07

$0.0 $0.1 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

System
Support
Q2-FY12

* * 2012-01-01 2012-03-31 0.00% 0.00%

AT&T hosting
August-09

$0.0 $0.0 2009-08-01 2009-08-01 2009-08-30 2009-08-31 100.00% 100.00%

Travel FY15 * * 2014-10-01 2015-09-30 0.00% 0.00%

Watchguard
Firebox
annual

support FY12

* * 2012-06-01 2012-06-30 0.00% 0.00%

Government
FTE

August-07

$0.0 $0.0 2007-08-01 2007-08-01 2007-08-30 2007-08-30 100.00% 100.00%

Government
FTE

December-05

$0.0 $0.0 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

AT&T hosting
Q2-FY16

* * 2016-01-01 2016-03-31 0.00% 0.00%

AT&T
conference

calls
November-06

$0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

Government
FTE May-09

$0.0 $0.0 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%

FY01 Contract $0.1 $0.1 2001-06-01 2001-06-01 2001-09-30 2001-09-30 100.00% 100.00%

AT&T hosting
Q3-FY15

* * 2015-04-01 2015-06-30 0.00% 0.00%

AT&T hosting
Q3-FY14

* * 2014-04-01 2014-06-30 0.00% 0.00%

AT&T
conference

calls Q3-FY11

* * 2011-04-01 2011-06-30 0.00% 0.00%

Government
FTE-FY07

$0.1 $0.1 2006-10-01 2006-10-01 2007-09-29 2007-09-29 100.00% 100.00%

Government
FTE March-09

$0.0 $0.0 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%

AT&T
conference

calls May-09

$0.0 $0.0 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%

System * * 2013-04-01 2013-06-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Support
Q3-FY13

Government
FTE Q2-FY16

* * 2016-01-01 2016-03-31 0.00% 0.00%

Government
FTE May-07

$0.0 $0.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

AT&T
conference

calls June-06

$0.0 $0.0 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

AT&T hosting
Q2-FY11

* * 2011-01-01 2011-03-31 0.00% 0.00%

System
Support

September -
07

$0.0 $0.0 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

System
Support May -

06

$0.1 $0.0 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

Government
FTE

November-06

$0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

System
Support
Q2-FY10

$0.1 $0.1 2010-01-01 2010-01-01 2010-03-31 2010-03-31 100.00% 100.00%

Government
FTE

December-08

$0.0 $0.0 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%

Government
FTE Q4-FY12

* * 2012-07-01 2012-09-30 0.00% 0.00%

Government
FTE March-07

$0.0 $0.0 2007-03-01 2007-03-01 2007-03-30 2007-03-30 100.00% 100.00%

AT&T hosting
December-05

$0.0 $0.0 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

System
Support

January - 08

$0.0 $0.0 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

Government
FTE Q2-FY11

* * 2011-01-01 2011-03-31 0.00% 0.00%

Government
FTE

August-08

$0.0 $0.0 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%

USGS (Use
Map Support)

FY11

* * 2011-04-01 2011-04-30 0.00% 0.00%

AT&T
conference

calls April-08

$0.0 $0.0 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

AT&T hosting
Q1-FY10

$0.0 $0.0 2009-10-01 2009-10-01 2009-12-31 2009-12-31 100.00% 100.00%

System
Support
Q2-FY11

* * 2011-01-01 2011-03-31 0.00% 0.00%

USGS (Use
Map Support)

FY13

* * 2013-04-01 2013-04-30 0.00% 0.00%

System $0.0 $0.1 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  19 / 30 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Support
January - 07

AT&T
conference

calls Q3-FY16

* * 2016-04-01 2016-06-30 0.00% 0.00%

System
Support

October - 06

$0.0 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

FY03
Government

FTE

$0.2 $0.2 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%

System
Support

March - 08

$0.0 $0.0 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

Government
FTE Q1-FY15

* * 2014-10-01 2014-12-31 0.00% 0.00%

AT&T hosting
August-08

$0.0 $0.0 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%

Government
FTE Q1-FY13

* * 2012-10-01 2012-12-31 0.00% 0.00%

AT&T hosting
Q3-FY10

$0.0 $0.0 2010-04-01 2010-04-01 2010-06-30 2010-06-30 100.00% 100.00%

AT&T hosting
December-07

$0.0 $0.0 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

Government
FTE Q4-FY16

* * 2016-07-01 2016-09-30 0.00% 0.00%

Government
FTE April-06

$0.0 $0.0 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

AT&T
conference

calls June-07

$0.0 $0.0 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

USGS (Use
Map Support)

FY10

$0.1 $0.1 2010-04-01 2010-04-01 2010-04-30 2010-04-30 100.00% 100.00%

Government
FTE June-09

$0.0 $0.0 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%

Government
FTE May-08

$0.0 $0.0 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%

AT&T hosting
April-08

$0.0 $0.0 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

Government
FTE-FY06

$0.1 $0.1 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

AT&T hosting
May-08

$0.0 $0.0 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%

FY04
Government

FTE

$0.2 $0.2 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

AT&T hosting
January-09

$0.0 $0.0 2009-01-01 2009-01-01 2009-01-30 2009-01-31 100.00% 100.00%

AT&T hosting
January-06

$0.0 $0.0 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

Travel FY14 * * 2013-10-01 2014-09-30 0.00% 0.00%

System
Support
Q3-FY11

* * 2011-04-01 2011-06-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Government
FTE

September-06

$0.0 $0.0 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

AT&T
conference

calls
December-08

$0.0 $0.0 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%

AT&T hosting
June-06

$0.0 $0.0 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

System
Support June

- 08

$0.0 $0.0 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

Government
FTE

January-09

$0.0 $0.0 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%

AT&T
conference

calls
December-05

$0.0 $0.0 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

AT&T hosting
February-06

$0.0 $0.0 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

System
Support
Q1-FY13

* * 2012-10-01 2012-12-31 0.00% 0.00%

Government
FTE June-08

$0.0 $0.0 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

AT&T
hosting-FY07

$0.0 $0.0 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Government
FTE Q3-FY10

$0.0 $0.0 2010-04-01 2010-04-01 2010-06-30 2010-06-30 100.00% 100.00%

AT&T hosting
July-09

$0.0 $0.0 2009-07-01 2009-07-01 2009-07-30 2009-07-30 100.00% 100.00%

Travel FY12 * * 2011-10-01 2012-09-30 0.00% 0.00%

AT&T
conference

calls Q1-FY10

$0.0 $0.0 2009-10-01 2009-10-01 2009-12-31 2009-12-31 100.00% 100.00%

Government
FTE

October-08

$0.0 $0.0 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%

AT&T
conference

calls
October-06

$0.0 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

AT&T
conference

calls May-06

$0.0 $0.0 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

System
Support
Q1-FY10

$0.1 $0.1 2009-10-01 2008-10-01 2009-12-31 2009-12-31 60.00% 60.00%

System
Support June

- 07

$0.0 $0.1 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

Contract $3.2 $3.2 2001-06-01 2001-06-01 2005-09-30 2005-09-30 100.00% 100.00%

AT&T
hosting-FY06

$0.0 $0.0 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

System * * 2011-07-01 2011-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Support
Q4-FY11

AT&T hosting
August-06

$0.0 $0.0 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

FY02 Contract $1.0 $0.9 2001-10-01 2001-10-01 2002-09-30 2002-09-30 100.00% 100.00%

System
Support
Q4-FY13

* * 2013-07-01 2013-09-30 0.00% 0.00%

Government
FTE

December-07

$0.0 $0.0 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

FY05 Contract $0.9 $0.9 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

AT&T
conference

calls Q2-FY14

* * 2014-01-01 2014-03-31 0.00% 0.00%

Tripwire
annual

support FY14

* * 2014-04-01 2014-04-30 0.00% 0.00%

AT&T hosting
October-06

$0.0 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

AT&T hosting
Q1-FY15

* * 2014-10-01 2014-12-31 0.00% 0.00%

System
Support

February - 07

$0.0 $0.1 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

FY04 Contract $0.9 $0.9 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

AT&T
conference

calls
September-06

$0.0 $0.0 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

Watchguard
Firebox
annual

support FY14

* * 2014-06-01 2014-06-30 0.00% 0.00%

AT&T
conference

calls June-08

$0.0 $0.0 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

USGS (Use
Map Support)

- FY08

$0.1 $0.1 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

Government
FTE Q3-FY12

* * 2012-04-01 2012-06-30 0.00% 0.00%

AT&T
conference

calls Q1-FY16

* * 2015-10-01 2015-12-31 0.00% 0.00%

Government
FTE Q4-FY14

* * 2014-07-01 2014-09-30 0.00% 0.00%

AT&T
conference

calls
March-07

$0.0 $0.0 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

C&A
(Security) -

FY07

$0.1 $0.1 2007-04-01 2007-04-01 2007-07-31 2007-07-31 100.00% 100.00%

AT&T hosting
Q1-FY11

* * 2010-10-01 2010-12-31 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Government
FTE

Q4-FY10

$0.0 $0.0 2010-07-01 2010-07-01 2010-09-30 33.00% 33.00%

System
Support
Q2-FY14

* * 2014-01-01 2014-03-31 0.00% 0.00%

Travel FY13 * * 2012-10-01 2013-09-30 0.00% 0.00%

System
Support

October - 08

$0.0 $0.0 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%

AT&T
conference
calls-FY07

$0.0 $0.0 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

AT&T
conference

calls
August-09

$0.0 $0.0 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%

AT&T hosting
Q4-FY13

* * 2013-07-01 2013-09-30 0.00% 0.00%

System
Support
Q2-FY13

* * 2013-01-01 2013-03-31 0.00% 0.00%

Tripwire
annual

support FY16

* * 2016-04-01 2016-04-30 0.00% 0.00%

AT&T hosting
February-08

$0.0 $0.0 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

AT&T
conference

calls
November-08

$0.0 $0.0 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%

AT&T hosting
September-06

$0.0 $0.0 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

Government
FTE May-06

$0.0 $0.0 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

USGS (Use
Map Support)

- FY06

$0.1 $0.1 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

Government
FTE Q2-FY14

* * 2014-01-01 2014-03-31 0.00% 0.00%

Government
FTE

February-06

$0.0 $0.0 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

AT&T hosting
November-06

$0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

AT&T
conference

calls Q3-FY15

* * 2015-04-01 2015-06-30 0.00% 0.00%

Tripwire
annual

support-FY07

$0.0 $0.0 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

System
Support
Q3-FY12

* * 2012-04-01 2012-06-30 0.00% 0.00%

System
Support

January - 09

$0.0 $0.0 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Perimeter
Training
Contract
(Tower)

$0.0 $0.0 2007-04-01 2007-04-01 2007-09-30 2007-09-30 100.00% 100.00%

AT&T hosting
July-08

$0.0 $0.0 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

Watchguard
Firebox
annual

support FY10

$0.0 $0.0 2010-06-01 2010-06-01 2010-06-30 2010-06-30 100.00% 100.00%

AT&T
conference

calls Q2-FY13

* * 2013-01-01 2013-03-31 0.00% 0.00%

Watchguard
Firebox
annual

support FY11

* * 2011-06-01 2011-06-30 0.00% 0.00%

AT&T
conference

calls Q2-FY16

* * 2016-01-01 2016-03-31 0.00% 0.00%

System
Support July -

09

$0.0 $0.0 2009-07-01 2009-07-01 2009-07-31 2009-07-30 100.00% 100.00%

Government
FTE June-07

$0.0 $0.0 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

USGS (Use
Map Support)

FY16

* * 2016-04-01 2016-04-30 0.00% 0.00%

AT&T hosting
February-07

$0.0 $0.0 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

System
Support-FY07

$0.5 $0.5 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Travel FY11 * * 2010-10-01 2011-09-30 0.00% 0.00%

System
Support
Q1-FY14

* * 2013-10-01 2013-12-31 0.00% 0.00%

Government
FTE

December-06

$0.0 $0.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

AT&T hosting
November-08

$0.0 $0.0 2008-11-01 2008-11-01 2008-11-29 2008-11-29 100.00% 100.00%

AT&T
conference

calls Q2-FY15

* * 2015-01-01 2015-03-31 0.00% 0.00%

System
Support

February - 06

$0.1 $0.1 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

Government
FTE July-06

$0.0 $0.0 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

System
Support

March - 06

$0.1 $0.1 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

System
Support

November -
07

$0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

System
Support

September -
06

$0.1 $0.0 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

USGS (Use
Map Support)

- FY09

$0.1 $0.1 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%

Watchguard
Firebox
annual

support-FY07

$0.0 $0.0 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

Government
FTE Q4-FY15

* * 2015-07-01 2015-09-30 0.00% 0.00%

AT&T hosting
July-07

$0.0 $0.0 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

AT&T
conference

calls May-08

$0.0 $0.0 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%

Prior Years $3.9 $3.9 2001-06-01 2001-06-01 2005-09-30 2005-09-30 100.00% 100.00%

AT&T hosting
June-09

$0.0 $0.0 2009-06-01 2009-06-01 2009-06-29 2009-06-30 100.00% 100.00%

Government
FTE

February-07

$0.0 $0.0 2007-02-01 2007-02-01 2007-02-27 2007-02-27 100.00% 100.00%

System
Support July -

06

$0.1 $0.0 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

AT&T hosting
April-07

$0.0 $0.0 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

AT&T
conference

calls
January-07

$0.0 $0.0 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

AT&T hosting
December-06

$0.0 $0.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

AT&T
conference

calls
October-07

$0.0 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

AT&T
conference

calls
February-06

$0.0 $0.0 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

Government
FTE Q4-FY11

* * 2011-07-01 2011-09-30 0.00% 0.00%

System
Support

December -
07

$0.0 $0.1 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

AT&T
conference

calls Q3-FY13

* * 2013-04-01 2013-06-30 0.00% 0.00%

AT&T
conference

calls
August-08

$0.0 $0.0 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%

Government * * 2015-01-01 2015-03-31 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FTE Q2-FY15

Government
FTE March-06

$0.0 $0.0 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

AT&T hosting
March-06

$0.0 $0.0 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

Government
FTE Q2-FY13

* * 2013-01-01 2013-03-31 0.00% 0.00%

Government
FTE Q1-FY14

* * 2013-10-01 2013-12-31 0.00% 0.00%

FY03 Contract $0.8 $0.8 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%

AT&T
conference

calls Q4-FY13

* * 2013-07-01 2013-09-30 0.00% 0.00%

Government
FTE

January-08

$0.0 $0.0 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

AT&T hosting
Q3-FY12

* * 2012-04-01 2012-06-30 0.00% 0.00%

Government
FTE April-07

$0.0 $0.0 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

AT&T
conference

calls
March-08

$0.0 $0.0 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

Government
FTE Q4-FY13

* * 2013-07-01 2013-09-30 0.00% 0.00%

AT&T
conference

calls Q1-FY13

* * 2012-10-01 2012-12-31 0.00% 0.00%

AT&T
conference

calls
February-09

$0.0 $0.0 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%

AT&T
conference

calls
December-06

$0.0 $0.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

AT&T
conference

calls Q3-FY10

$0.0 $0.0 2010-04-01 2010-04-01 2010-06-30 2010-06-30 100.00% 100.00%

System
Support
Q4-FY16

* * 2016-07-01 2016-09-30 0.00% 0.00%

System
Support

November -
06

$0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

System
Support

March - 09

$0.0 $0.0 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%

Contract-FY0
6

$0.7 $0.7 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

System
Support
Q4-FY12

* * 2012-07-01 2012-09-30 0.00% 0.00%

Government $0.0 $0.0 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FTE
February-08

Government
FTE

January-06

$0.0 $0.0 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

AT&T hosting
June-07

$0.0 $0.0 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

Tripwire
annual

support FY15

* * 2015-04-01 2015-04-30 0.00% 0.00%

AT&T
conference

calls
March-06

$0.0 $0.0 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

Tripwire
annual

support FY11

* * 2011-04-01 2011-04-30 0.00% 0.00%

AT&T
conference

calls
January-09

$0.0 $0.0 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%

System
Support

December -
08

$0.0 $0.0 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%

Tripwire
annual

support FY13

* * 2013-04-01 2013-04-30 0.00% 0.00%

Watchguard
Firebox
annual

support-FY06

$0.0 $0.0 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

AT&T hosting
March-07

$0.0 $0.0 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

Government
FTE June-06

$0.0 $0.0 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

AT&T hosting
Q2-FY14

* * 2014-01-01 2014-03-31 0.00% 0.00%

System
Support

January - 06

$0.1 $0.1 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

AT&T
conference

calls
January-08

$0.0 $0.0 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

System
Support

November -
05

$0.1 $0.1 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

AT&T
conference
calls-FY06

$0.0 $0.0 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

Travel FY10 $0.0 $0.0 2009-10-01 2010-06-22 2010-09-30 40.00% 40.00%

C&A
(Security) -

FY16

* * 2016-04-01 2016-08-01 0.00% 0.00%

AT&T $0.0 $0.0 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

conference
calls April-06

AT&T hosting
January-07

$0.0 $0.0 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

Government
FTE

November-08

$0.0 $0.0 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%

AT&T hosting
Q1-FY14

* * 2013-10-01 2013-12-31 0.00% 0.00%

AT&T
conference

calls
October-08

$0.0 $0.0 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%

USGS (Use
Map Support)

FY12

* * 2012-04-01 2012-04-30 0.00% 0.00%

Government
FTE April-09

$0.0 $0.0 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%

AT&T
conference

calls
August-06

$0.0 $0.0 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

System
Support
Q1-FY15

* * 2014-10-01 2014-12-31 0.00% 0.00%

System
Support

February - 09

$0.0 $0.0 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%

Government
FTE Q3-FY16

* * 2016-04-01 2016-06-30 0.00% 0.00%

AT&T hosting
August-07

$0.0 $0.0 2007-08-01 2007-08-01 2007-08-30 2007-08-30 100.00% 100.00%

System
Support
Q1-FY12

* * 2011-10-01 2011-12-31 0.00% 0.00%

System
Support

February - 08

$0.0 $0.0 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

AT&T hosting
May-07

$0.0 $0.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

Travel
January-06

$0.0 $0.0 2006-01-24 2006-04-01 2006-01-26 2006-04-30 100.00% 100.00%

Government
FTE Q2-FY10

$0.0 $0.0 2010-01-01 2010-01-01 2010-03-31 2010-03-31 100.00% 100.00%

USGS (Use
Map Support)

FY15

* * 2015-04-01 2015-04-30 0.00% 0.00%

AT&T hosting
Q2-FY10

$0.0 $0.0 2010-01-01 2010-01-01 2010-03-31 2010-03-31 100.00% 100.00%

AT&T hosting
Q2-FY12

* * 2012-01-01 2012-03-31 0.00% 0.00%

AT&T
conference

calls
March-09

$0.0 $0.0 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%

AT&T * * 2015-07-01 2015-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

conference
calls

Q4-FY15

AT&T
conference

calls
September-08

$0.0 $0.0 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

AT&T hosting
Q2-FY15

* * 2015-01-01 2015-03-31 0.00% 0.00%

System
Support April -

08

$0.0 $0.0 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

AT&T hosting
Q4-FY10

$0.0 $0.0 2010-07-01 2010-07-01 2010-09-30 33.00% 33.00%

Government
FTE

November-07

$0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

System
Support

October - 07

$0.0 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

Government
FTE

September-07

$0.0 $0.0 2007-09-01 2007-09-01 2007-09-29 2007-09-29 100.00% 100.00%

Government
FTE

September-08

$0.0 $0.0 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

AT&T
conference

calls Q2-FY10

$0.0 $0.0 2010-01-01 2010-01-01 2010-03-31 2010-03-31 100.00% 100.00%

USGS (Use
Map Support)

- FY07

$0.1 $0.1 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

AT&T
conference

calls
September-09

$0.0 $0.0 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%

System
Support

September -
08

$0.0 $0.0 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

Watchguard
Firebox
annual

support-FY08

$0.0 $0.0 2008-06-01 2008-06-01 2008-06-29 2008-06-29 100.00% 100.00%

AT&T hosting
November-07

$0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

AT&T
conference

calls Q4-FY11

* * 2011-07-01 2011-09-30 0.00% 0.00%

AT&T
conference

calls
February-07

$0.0 $0.0 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

AT&T hosting
May-06

$0.0 $0.0 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

Tripwire
annual

support-FY08

$0.0 $0.0 2008-04-01 2008-04-01 2008-04-29 2008-04-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

System
Support July -

07

$0.0 $0.0 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

AT&T hosting
Q1-FY13

* * 2012-10-01 2012-12-31 0.00% 0.00%

* - Indicates data is redacted.
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